
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:54 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 788 Date: 09-Jun-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 5

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit this morning. Workers are continuing to drill holes in the bottom flanges of the two North Bearing
Beams on both the YBITS and W2 structures for the Hinge KW Falsework.
•Welding continues at the East end at both the E-Line and W-Line Deck Drop-In pieces. Danny Reyes and
Brian Frye are the CWI’s on site and their diaries will have details on progress and exact location of
welding operations. Workers at these two locations are as follows: E-Line – Richard Garcia, Steve Davis,
Eddie Brown, and Khit Lunechaney. On the W-Line – Mike Jimenez and Rick Clayborn.
•By the end of the day the workers were able to install the other two Bearing Beams on both the YBITS
and W2 structures, as well as one Carriers Beam on the North end.

I accrued 8 hours of overtime covering the Contractor’s hours on this Saturday.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Page 1 of 1ddrRptbyBidItem


